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U S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #39
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Charles Gebien, U S. EPA Region V
John Maritote, U S EPA Region V
Janet Pope, U.S EPA Region V
Debbie Keating, U S EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U S. EPA Region V, ORC
Carol Staniec, U.S EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Enc Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U S. EPA
Rex Osborn, IDEM
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Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U S. EPA

Beverly Kush, U S. EPA

Valincia Darby, Department of Interior
John Glover, U S. EPA

Deirdre Wyatt, IDEM

Verrneta Simon, On-Scene Coordinator
1172012

Reporting Period: 1/9/2012-1/13/2012

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Olls Facility

1.1.2 Site Description
See POLREP 1

1.1.21

Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On January 9, 2012, Midwest hauled off 2 loads (12,400 gal) of oily water from the control structure to

United
[ ]
[ ]

Waste Water Inc.’s facility in Cincinnati, OH

Midwest continued cleaning the control structure.

Midwest pumped approximately 24,000 gallons of water from the east million gallon bunker to the
west million gallon bunker so that they can start scraping the bottom of the east bunker tank.

EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp
and TerraBond solidification media. .

EQ hauled off (6) 20 cyd roli-off boxes of solidified sludge to Southside Landfill in indianapoilis, IN.
EQ received (2) 50,000 pound load of wood pulp solidification media from Appleton Papers, Inc. In
Dayton, OH

Trihydro was unable to treat water due to frozen lines.

Trihydro had a representative from McAllister Machinery on site to evaluate machinery and safety
equipment for work in the bunker tanks.
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On January 10, 2012, Midwest hauled off 1 load (6,200 gal) of aily water from the control structure to
United Waste Water Inc.’s facility in Cincinnati, OH.
o Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc in Dayton, OH
o Midwest scraped the bottom east corner of the east bunker tank with a long reach excavator so that
there would be no solidified siudge under the selected fill matenal A photo taken from the
southeast corner of the east bunker tank Is attached to this POLREP.
e Midwest continued cleaning the control structure.
¢ Midwest solidified control structure sludge in the solidification pits.
s EQ continued pumping Tank 51 liquid contents into a solidification box and mixing 1t with paper pulp
and ime solidification media.
e EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc in
Dayton, OH.
o Tnhydro representative Ken Gollon, AVS (subcontractor to Trihydro) and START Rauh visited two
potential "cement cleanout" fill sources for recon.
e Trhydro believes that this material will ease EPA’s concerns since it comes from a single source
(cement mixing facility) and the small size will minimize potential void space problems.
e Trhydro collected samples of the material for laboratory analysis

On January 11, 2012, Midwest hauled off 6 loads (35,932 gal) of olly water from the control structure, the
Tank 51 frac tank, and the primary separator to United Waste Water Inc.’s facility in Cincinnati, OH.
e 0 4’ of rain fell overnight and during the day.
o Midwest hauled off 5 totes (1,375 gal) of flocculent, 500 pounds of soda ash, and 500 pounds of
citric acid United Waste Water Inc ’s facility in Cincinnati, OH for recycling.
o Midwest continued cleaning the control structure
o Midwest solidified control structure sludge in the solidification pits
o EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper
pulp and lime solidification media
o EQ hauled off (9) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH.
o Roger Ward Engineering was on site continuing survey work to help them prepare their long term
stormwater management plan. :
e Trihydro representative Ken Gollon, AVS (subcontractor to Trihydro) and START Rauh visited a
third potential bunker tank fill source
e Trnhydro collected samples of the matenal for laboratory analysis

On January 12, 2012, Midwest hauled off 5 loads (28,200 gal) of olly water from the control structure and
frac tank 11 to United Waste Water Inc.’s facility in Cincinnati, OH

e 0.3" of rain and snow fell overnight and during the day.

o Midwest continued cleaning the control structure

o Midwest solidified control structure sludge in the solidification pits

e EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing 1t with paper
pulp and ime solidification media.
EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
e EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in

Dayton, OH.

On January 13, 2012, Midwest continued cleaning In the chemical building.

e 017 of snow (melted for measurement) fell overnight and during the day.

e Midwest worked on maintaining equipment.

¢ EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper
pulp and lime solidification media

o EQ hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN

o EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH

¢ EQ mobilized a larger sludge pump

e AVS was on site to begin evaluating bunker tank access

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of January 8,
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2012, approximately 12,650,000 pounds of wood pulp solidification media, 1,800 tons of sawdust
solidification media have been used to solidify sludge " Additionally, 880 tons of lime solidification media
and 45 tons of TerraBond solidification media had been used to soldify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream IMedium Quantity Discharge Treatment |Disposal
Oily Water Liquid 4,320,616 gallons X

Stormwater Liquid 437,356 gallons X

Eig't‘a?r:mem Liqud  [452,051 gallons X

Totes and Drums  {Liquid 13,310 gallons X

Solidified Sludge (Solid 24 940 cyd X
Unsolidified Sludge {Liquid 200 cyd X

Treated Stormwater{Liquid 723,665 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

e Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U S EPA will provide oversight of PRP Group removal activities

2.2.2 Issues
None

2.3 Logistics Section
Not applicable

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting
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3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

Midwest (subcontractor to Trihydro)

EQ (subcontractor to Trihydro)

Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro)

5. Definition of Terms

ASAQOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Poliution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S. EPA - United States Environmental Protection Agency

I

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/est
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